Rpt-ID: RCPESPRJ

User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14540-13-000-0

Estimate Number:

0006

Date: 05/02/2014
Page 1 of 3

Pay Period: 04/01/2014
to 04/30/2014

Contract Location: Time Allowed: 300 Days
SR 30 @HICKERY HAMMOCK RD (CR 445) TO EAST OF SR - Elapsed Calender Days: 300 Days
Percent Time: 100.00
District: 5 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 04/19/2013

101 SHERATON CT. Date Awarded: 05/03/2013
Date Contract Executed: 06/03/2013
Date Notice to Proceed: 06/05/2013

MACON GA 31210-1155 Date Work Began: 11/01/2013

Phone: Date Time Stopped: 03/31/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $3,028,340.93 Counties:

Original Contract Amount $3,028,340.93 Evans Tattnall

Funds Available $149,689.77

Percent Complete 95.60%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004403 $3,028,340.93 $3,028,340.93 $149,689.77 95.06% $10,291.07|

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14540-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0006

Pay Period:

Date: 05/02/2014
Page 2 of 3

04/01/2014
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Project Number:

Federal State Project Number:

M004403

M004403

SR 30 - MILL, PLMX RESF & SHLDR REHAB

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,316,120.92

Prev to Date
$2,307,888.06

$579,030.24 $576,972.03
$2,895,151.16 $2,884,860.09
$0.00 $0.00
$2,895,151.16 $2,884,860.09
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($16,500.00) ($16,500.00)

$2,878,651.16

$2,868,360.09

Total Payable:

This Estimate

$8,232.86
$2,058.21
$10,291.07
$0.00
$10,291.07
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$10,291.07
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Project Number M004403

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 163-0232 TEMPORARY GRASSING AC 8.000 13.085
0.010 .000
13.085 $.00 $0.13
0030 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 4,250.000 4,679.520
77.150 .000
4,679.520 $.00 $361,024.97
0040 413-1000 BITUM TACK COAT GL 12,240.000 14,367.000
3.000 .000
14,367.000 $.00 $43,101.00
0075 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 2,000.000 687.730
4.700 97.000
784.730 $455.90 $3,688.23
0080 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 8,600.000 2,237.180
1.500 878.000
3,115.180 $1,317.00 $4,672.77
0085 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 33.000 28.729
1400.000 149
28.878 $208.60 $40,429.20
0145 700-6910 PERMANENT GRASSING AC 15.000 .000
215.000 13.091
13.091 $2,814.57 $2,814.57
0155 700-8000 FERTILIZER MIXED GRADE TN 17.000 2.770
700.000 7.850
10.620 $5,495.00 $7,434.00
Category Amount: $10,291.07 $463,164.87

Project Total Amount:

$10,291.07

$2,895,151.16



